


建築工事

8月 27日撮影



[illegible]

週 間 工 程 表

年月日 工事種別		2021年8月								2021年9月																備 考									
		30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22			23	24						
		月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水			木	金						
(本体工事)								全休日							全休日							全休日	全休日												
外装工事		●							●																										
		●																																	
内装工事		●							●																										
		●																																	
設備工事		●							●																										
		●																																	
院外薬局、保育園工事		●							●																										
		●																																	
(外構工事)																																			
北面		●		タイル張				●		タイル張					●																				
		●																																	
南面		●		舗装				●		庇					●																				
		●																																	
西面		●		ゴミ庫内装				●		ゴミ庫内装					●				舗装																
		●																																	
東面		●		植栽、舗装				●		舗装、サイン					●				タイル																
		●																																	
交通誘導員	予定	1	1	1	1	1	1		1	1	1	1	1	1		1	1	1	1	1	1			1	1		1								
	実績	1	1																																
摘 要																																			